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| PHASING |

| PHASE 111
PHASE I PHASE II ,
STEP 1. USING RSD NO. 1101.02 (SHEET 3 OF 7), CONSTRUCT STEP 1. INSTALL AND COVER ALL OFFSITE DETOUR SIGNING FOR
SEE TCP-13. IF WORK IS NOT PURSUED WITHIN THREE DAYS |
UP TO THE EXISTING PAVEMENT ELEVATION AS SHOWN
REMOVED IN A METHOD APPROVED BY THE ENGINEER ACCORDING DRAINAGE. SEE TCP-6. THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF
TO STANDARD SPECS SECTION 1110. ADVANCE WARNING SIGNS ’ PHASE III, STEP 2 THRU STEP 4 IN 45 CONSECUTIVE CALENDER
SHALL BE INSTALLED WHEN CONSTRUCTION IS WITHIN 31 METERS DAYS (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED
OF EXISTING TRAVEL LANE. THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF DAMAGES) .
PHASE II, STEPS 2 THRU 6 IN 90 CONSECUTIVE CALENDER DAYS.
STEP 2. AWAY_FROM TRAFFIC, PAVE THE FOLLOWING UP TO (SEE INTERMEDIATE CONTRACT TIME AND LIQUIDATED DAMAGES).
?§2E1¥8bU2§NG THE FINAL LAYER OF SURFACE COURSE PERFORM STEP 2 IN A CONTINUOUS OPERATION:
STA. 254404/ -L.  TO STA. 102+80+/- -L- (SBL) PERFORM STEP 2 AND STEP 3 IN A CONTINUOUS OPERATION: STEP 2. CLOSE 233}ﬁcs?gTRﬁgu¥aEL?N$ER§E%¥I$HE0EN§ER?535}gg 16,
STA. 25+40+/- -L-  TO STA. 102+80+/- -L- (NBL) STEP 2. USING TCP-7 AND TCP-7A, CLOSE THE EXISTING NC 16 AND PLACE TRAFFIC ON THE OFF-SITE DETOUR, SEE TCP-9 AND
STA. 0+00+/- RP -B- TO STA. 6+72+/- RP -B- (NC 73) SOUTHBOUND MEDIAN TRAVEL LANE AND PLACE TEMPORARY :
STA. 0+00+/- RP -C- TO STA. 3+30+/- RP -C- (NC 73) $QMEgEXEYM¢Qg§EﬁﬁE(T$§glwﬁ$ ¥EXEF§3 POSSIBLE FOR STEP 3. AWAY FROM TRAFFIC, CONSTRUCT THE FOLLOWING UP TO BUT
STA. 0+66+/- RP -D- TO STA. 4+51+/- RP -D- (NC 73) 3 - N(S)EEI_I;I%IF_’UQING THE FINAL LAYER OF SURFACE COURSE
STEP 3. USING RSD 1101.03, SHEET 4 OF 9 (EXCLUDING PORTABLE ( )
AWAY FROM TRAFFIC, CONSTRUCT THE FOLLOWING UP TO CONCRETE BARRIER), SHIFT EXISTING NC 16 NORTHBOUND STA. 10+00+/- -L- TO STA. 16+80+/- -L- (SBL)
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE TRAFFIC INTO THE CROSSOVERS IN A TWO-LANE, TWO-WAY STA. 7+80+/- RP -BC- TO STA. 9+92+/- RP -BC-
(SEE TCP-4) . PATTERN, SEE TCP-7 AND TCP-7A. STA. 4+40+/- RP -B- TO STA. 8+40+/- RP -B-
STA. 16+80+/- -L- TO STA. 25+40+/- -L- (SBL) STEP 4. AWAY FROM TRAFFIC, COMPLETE CONSTRUCTION OF THE FOLLOWING INSTALL ALL REMAININ IDE SIGNING, SEE SIGNING PLANS.
STA. 14+20+/- -L- TO STA. 25+40+/- -L- (NBL) UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE, S G GU S S
STA. 0+00+/- RP -A- TO STA. 5+60+/- RP -A- SEE TCP-5: AWAY FROM TRAFFIC, RESURFACE NC 16 SOUTHBOUND LANES
STA. 0+00+/- RP -B- TO STA. 4+40+/- RP -B- STA. 10+00+/- -L- TO STA. 14+20+/- -L- (NBL) (SEE PM-2, PM-8, AND PM-8A AS FOLLOWS:
STA. 0+00+/- RP -BC-TO STA. 7+80+/- RP -BC- STA. 11+00+/- RP -CA- TO STA. 13+04+/- RP -CA- STA. 9+40+/- -L- TO STA.10+00+/- -L- (SBL)
STA. 0+00+/- RP -CA-TO STA. 11+00+/- RP -CA- STA. 5+60+/- RP -A- TO STA.  7+80+/- RP -A- STA. 8+40+/- RP-B- TO STA. 9+44+/- RP-B-
INSTALL AND COVER PROPOSED GUIDE SIGNING FOR -L- |
STEP 3. AWAY FROM TRAFFIC, PLACE TEMPORARY (PAINT) PAVEMENT NORTHBOUND AND RAMP CA FINAL PATTERN, SEE SIGNING AWAY FROM TRAFFIC, PLACE TEMPORARY (PAINT) PAVEMENT
MARKINGS AND TEMPORARY MARKERS (SEE PM-9 THRU PM-17) PLANS. MARKINGS AND TEMPORARY MARKERS (SEE PM-2 THRU PM-9)
AS FOLLOWS: B AS FOLLOWS:
G B il o
STA. 25+40+/- -L- TO STA. 94+26+/- -L- (SBL) -12. | STA. 0+80+/- RP -BC- TO STA. 9+92+/- RP -BC-
L oo INSTALLATION, THE SIGNS SHALL BE COVERED OR REMOVED IN A
STA. 25+40+/- -L TO STA. 96+91+/- -L- (NBL) METHOD APPROVED BY THE ENGINEER ACCORDING TO STANDARD STA. 0+00+/- RP -B- TO STA.  9+44+/- RP -B-
STA. 0+00+/- RP -B- TO STA.  6+72+/- RP -B- (NC 73) SPECS SECTION 1110. ADVANCE WARNING SIGNS SHALL BE INSTALLED
STA. 0+00+/- RP -C- TO STA.  3+30+/- RP -C- (NC 73) WHEN CONSTRUCTION IS WITHIN 31 METERS OF EXISTING TRAVEL LANE. | PERFORM STEP 4 IN A CONTINUOUS OPERATION:
USING FLAGGERS, PLACE TEMPORARY (PAINT) PAVEMENT MARKINGS STEP 4. REMOVE ALL TYPE III BARRICADES, DRUMS, AND ALL DETOUR
AND TEMPORARY MARKERS FROM STA. 9+20+/- -Y7- (NC 73) TO SIGNING. REOPEN NC 16 SOUTHBOUND LANES TO THE FINAL
STA. 21+00+/- -Y7- (NC 73), (SEE PM-16 THRU PM-19). TRAFFIC PATTERN, SEE PM-2 THRU PM-16.
INSTALL SIGNAL POLES AND CONTROLLERS AT THE RP-B-/ -Y7- ACTIVATE TRAFFIC SIGNAL AT THE NC 73 RP-B- INTERSECTION.
(NC 73)/ -Y12- INTERSECTION AND THE RP-C-/ -Y7- (NC 73)/
HP-D- INTERSECTION. STEP 5. REMOVE ANY REMAINING EXISTING NC 16 SOUTHBOUND
PERFORM STEP 5 AND STEP 6 IN A CONTINUOUS OPERATION: PAVEMENT, SEE TCP-8.
USING RSD 1101.02, SHEET 3 OF 7, REMOVE TEMPORARY MEDIAN
STEP 5. USING FLAGGERS, RESURFACE NC 16 NORTHBOUND LANES : )
STA. 8v81t/- -L- 10 STA.10+00%/- -L- (NBL) STEP 6. USING RSD 1101.02, SHEET 3 OF 7, PLACE FINAL PAVEMENT
358m+/- NORTH FROM STA. 7+80+/- RP -A- " MARKINGS (POLYUREA) AND SNOWPLOWABLE MARKERS (SEE PM-2
g e T A R R T e PR
(PAINT) AND MARKERS, (SEE PM-2 THRU PM-9) AS FOLLOWS: giﬁ- gig?:;' 't" Ig §$ﬁ- gg:gf:;: 't' gﬁgt;
STA. 8+51+/- -L- TO STA. 25+40+/- -L- (NBL) STA. 0+00+/- RP -A- TO STA. 7+80+/- RP -A-
STA. 0+00+/- RP -CA- TO STA. 13+04+/- RP -CA- 358m+/- FROM NORTH OF STA. 7+80+/- RP-A-
STA. 0+00+/- RP -A- TO STA.  7+80+/- RP -A- STA. 0+00+/- RP -B- TO STA. 9+44+/- RP -B-
STA. 0+00+/- RP -BC- TO STA. 0+80+/- RP -BC- STA. 0+00+/- RP -CA- TO STA. 13+04+/- RP -CA-
. 0+00+/- -BC- . +92+/ - -BC-
STEP 6. ADJUST TRAFFIC CONTROL DEVICES ON NC 16 NORTHBOUND §¥ﬁ_ 8+88+f_ EB _39 %8 §¥ﬁ_ §+2§+f_ QF _S?
AND S IAMEOUSLY SHICH IAEREC GNTOnL cpuontiEouD SIA. Qoo R s TS e g
-CR1- AND -CR2- TO TRAFFIC, SEE TCP-8 AND PM-2 THRU PM-17. STA. 0+00+/- RP -C- TO STA. 3+30+/- RP -C-
ACTIVATE TRAFFIC SIGNAL AT THE NC 73 RP-C-/RP-D- INTERSECTION. STEP 7. REMOVE ALL TRAFFIC CONTROL DEVICES FROM THE PROJECT
LIMITS EXCEPT THOSE SHOWN TO REMAIN IN PLACE ON PM-14

THROUGH APM 17.
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STEP 7. REMOVE ANY REMAINING EXISTING NC 16 PAVEMENT, SEE TCP-5. vereoves, 7 LTI owre el
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INTO PHASE III, THEN, USING FLAGGERS ON EXISTING NC 16

SOUTHBOUND, REMOVE TEMPORARY REMOVABLE TAPE PAVEMENT
SCALE: NONE
DATE: 09/01/04
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NC 16 SOUTHBOUND TO A TWO-LANE, ONE-WAY TRAFFIC OPERATION AS

MARKINGS, TEMPORARY MARKERS, TEMPORARY TWO-LANE, TWO-WAY § i ":___
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SIGNING, AND PLACE PAVEMENT MARKINGS (PAINT) TO RESTORE EXISTING SEAL
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